
Restoration Coordination Program Status of Projects and Programs
April 5, 1999

Fund Total Amount Funds Approved for Funds Obligated to Funds Expended to
Appropriated Projects~ Date Date

Federal Bay-Delta Act $85 million $85 million $73 million $ 9.6 million
1998 (80 projects)

Federal Bay-Delta Act $75 million $65 million $1.9 miliion $ 0 ~
1999 (11 projects) ~

Prop 204 Category III $60 million $ 47 million $ 31 million $7 million ~
(57 projects) ~

I
EPA Watershed $2 million $2 million $1.9 million $ .4 million m

(4 projects)

CUWA $32 million $29 million $ 21 million $14 million
(43 projects)

TOTAL $ 254 million $ 228 million $128.8 million $ 31 million
(195 projects) (51%) (12%)

This colunm includes projects funded under specific programs.



CALFED BAY-DELTA PROGRAM
Tracking Table for Ecosystem Restoration Projects

April 6, 1999

CALFEDNo. Project Description Applicant Area ApprovedFundlng Obligated Expended Funds

, Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)
97-C01 RD 108 screen construction Reclarnafion Sacramento $2,500,000 $2,500,00{: $2,127,15; $3,800,00(~ $32,300,000 Reduce entrainment of outmigrafing fish. Measure screen Fully executed 7/16t98 - Construction 90%

(A175) District 108 Mainstem approach, sweep, and bypass flow velocities, complete
97-C02 Princeton Fish screen Reclamation Sacramento $1,750,000 $1,750,00~ $1,~69,02; $544,000 $2,675,000 Reduce entrainment of oulmigrating and resident fish. Fully executed 9/22/98, Construction 90%

construction B73(A227) Distdct 1004 Mainstem Measure screen approach, sweep, and bypass flow complete.
velodfiee.

97-C03 Watershed management Department of Sacramento $200,000 $200,00( $( $0 $0 .- Facilitate broadbased local stakeholder: group in Fully executed 8i4/98. DWR completed
olanning for Sacramento Water Mainstem development of watershed plan. Participation and extent of subcontract with Chico State for the
River Ripadan Program Resources =mp.lementation activities. Protect and enhance ripadan program
IG195) habitat: Measure dpadan density and species composition,

pre and post project.

97-C04A Selected fish screens (A129) Department of Sacramento $446~50 $374,85C $( $¢ $0 Reduce entrainment of outmigrating and resident fish. DFG cannot contract for fish screen
Fish and Game Tributaries Measure screen approach, sweep, and bypass flow construction over $500,000, so contract is

velocities, for small screens for 374,850. Suisun
marsh screens may go under DWR contracl
for $2,784,600. Small screen contract fully
executed by 2/1/99.

97-C04B Selected fish screens (A129) DWR? Suisun Marsh $2,784,600 $~ $( $c $151,00~ Reduce entrainment of outmigrafing fish. Measure screen DFG cannot contract for fish screen
approach, sweep, and bypass flow velocities, construction over $500,000, so contract is

for small screens for 374,850. Suisun
marsh screens may go under DWR contracl
for $2,784,600.

97-C05 Effects of wetlands UC Davis Delta $546,171 $546,171 $37,50( $C $0 Evaluate relationship of physical, ~.hemica~ and biological Fully executed 9/24/98
;estoration on methyl gradients on methyl mercury production and
mercury levels (D274) bioaccumulafien. Sample levels of mercury in bioindieator

species from vadous sites in the Detta. Sample sediment
cores from various sites and locations in the Delta will be
use(;i in mercury methyIafion experiments.

’-~-C06 Contaminant effects on UC Davis Delta $437,326 $4~7,32E $( $~ $¢ Evaluate the potential impact of contaminants on Delta Fully executed 11/20/98
smelt (E6) smelt. Obtain samples end evaluate using histopathology,

genetic and otolith analyses. Evaluate exposure of young
smelt to chemical commonly found in Delta.

97-C07 Preventing exotic UC Sea Grant North Bay $222,830 $222,83(: $0 ${: $63,88,5 Increase madfime industry member’ awareness of ballast Fully executed 8/24/98
=introductions from ballast Extension release issues and alternative practices to reduce new
~vater (146) Program introductien into the Delta. Participation and effectiveness

surveys.
97-C08 San Joaquin River real-fime Department of San Joaqum $932,000 $931,85~ $0 $C $C Increase water user awareness of reel time data and its    Fully executed 3/30/99.

water quality management Water Mainstem beneficial use. Survey partic~pafien; use of data base and
program (D252) Resources changes in load adjustments. Reduce water quality

excursion in the SJ Delta system as real time data is utilized.
Measure water quality cor~d,ifions and vad~ncee over time.
Monitor New Melones water operations for net deereese in
releases following a forecast.

97-(309 Developing a genefic Department of San Joaquin $387,003 $387,0,0~ $0 $(: $60,0,00( Characterize the genetic makeup of SJ Fall run chinook Contract futiy execu(ed by 2/U99.
baseline for San Jeaquin Fish and Game Mainstem salmon. Collect and analyze tissue samples from
salmon (1121) populations over 3 year pedod.
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Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed.
Acquisition of existing habitat; or restoration of public tends o~" existing degraded habitat - No land use change.



CALFED Project Description Applicant GeQgraphic CALFED 03No. Area Approved CALFED Funds CALFED Funds CVPIA Other Funds Acres Monitoring Status (through 3/4/99)
Funding Obligated Expended Funds

97-C11 Gravel at Basso Bridge Department of. 1"uo[umne River $250,97.’ $250,975 $(~ $0 $22,100 Improve the quality and quantity of spawning habitat, use, Fully executed 1/5/99
IH125) Fish and Game and durability. Redds survey; visual observation; carcass

surveys - pro and post project. Monitor channel and
geomorphic characteristics (pebble counts, bulk samples,
profiles), pro and post project and over time. Insert storage
~f gravel Wtil be transported downstream over time to

support downstream habitats. Monitor channel and
geomorphic characteristics (pebble counts, bulk samples,
profiles) at downstream locations, pre and post project.

97-C12 Evaluation of alternative UC Davis Other $957,781 $957,78" $18,405 $0 $746,827 Monitor water quality before and after outreach program to Fully executed 8126198, completed Task
~esticide use reduction determine efficiency of program. Order for year 1 work 11/18/98.
practises (B211)

98-C01 Twitchel! Island Subsidence Department of DeJta $3,583,00(: $( $0 $0 $0 Evaluate techniques to reverse the subsidence of Delta Sent to Agency for signature 9/30/98, DWR
Study (K250) Water island habitat. Monitor biomass acretions and deposition of fiscal is reviewing

Resource sediment over time, and costs.
98~C02 Culture of Delta Smelt (1166 DeIta $194,87(~ $194,87C $90,621 $0 $0 Develop culture methods to supply all life stage of delta Fully executed 9/10/98.

smelt for research studies. Collect data on larvae size,
weight, and food intake for different water types, tank size,
and water constituents.

98-C03 Hamilton wetlands 3~llf. Coastal Northbay $1,000,01~ $1,000,01.= $0 $0 $1,324,000 Restore subsided diked area to upland seasonal and tidal Fully Executed 10F28/98 Signed Task
restorationplannin,g(M140) Conservancy wetiandhabitats. M,onitgd,ng of site physical characteristics Ordersl-3forEIPJEIS, Hamiiton

and SF B~DC (eleVation, contours, etc.) and hydraulics. Water quality 3onceptual Restoration Plan, and feesibility
monitoring (salinity, temperature, and DOJ. Monitor study.
vegetation development (extent, location, composition, and
density). Survey of use by fish and wildlife.

98-C04 Merced River Ranch Department of Merced River $658,000 $658,00C $0 $0 $45,500 42 Protect and enhance riparian, wetland and aquatic habitats, 3ombined with 98-C05 Basso Bridge land
acquisition and restoration Fish and Game and provide supply of gravel for spawning habitat pr.ojects. ~cquisifion
(H122)

98-C05 Basso Bridge land Department of Tudumne River $172,500 $172,50~. $0 $( $0 318 ’Protect spawning riffles, and protect and enhance riparian Fully executed 1]5/99
acquisition (H123) Fish and Game \~ species.

98-C06 Water Quality Cdteria for Department of Landscape $70,000 $67,75.3 $0 $0 $0 Develop water quality c~iteda for ciorpyrifes and diazinon 3ontract fully executed 3/8/99
Chlorpyrifos and Diazinon Fish and Game Conduct toxicity test on cedodaphnia and psysa
lDesignated Action) III

98-C07 Fathead Minnow Toxicity CVRWQCB Landscape $400,000 $400,00C $0 $( $0 Evaluate toxicity and water quality in the Delta. Collect 3ontract fully executed 2/5/99
IDA) sam~p es quarterly f~’om various r vet and slough s tes in the

Delta for subsequent lab testing for contaminants and
[oxicity (fathead minnow larval growth and survival,
~.eriodaphnia reproduction)

9~-C08 ~.lgal Toxicity (DA) CVRWQCB Sacramento $500,00( $500,00C $0 $( $0 Evaluate toxicity and water quality in the Delta. Collect 3ontract fully executed 2/5/99
River samples quarterly from various dver and slough sites in the

Delta for subsequent lab testing for contaminants and
~oxicity.

98-C09a Sediment Water Qual;ty (DA DPC Delta $24,00( $0 $( $( $0 Determine toxicity cr~teda and sediment reuse potential to 3eatract sent to DGS for approval 3/29/99
~evelop a Delta Dredging Reuse Strategy.

98-C09b Sediment Water Quality (DA) DFG " Delta $276,00( $276,00~ $( $( $0 Same as 98-C09a Fully executive 3/30/99

98-C09c Sediment Water Quality (DA RWQC Delta $200,00( $(~ $0 $( $0 Same as 98-C09a . 3ontract sent to contractor for signautre
3116199.

~-C10 CMARP (DA) DWR Landscape $800,00( $0 $( $( $0 Develop a Comprehensive Monitoring and Research Sent to Agency for signature 9~20/98. DWI~
Program for CALFED. Fiscal is reviewing

Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed, Page 2

Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.



CALFEDGeographlc CALFED Funds CALFED Funds CVPIACALFED Project Description Applicant Approved Other Funds Acres Monitoring Status (through 3/4/99)
No. Area Obligated Expended FundsFunding

98-Cl 1 Chinook Salmon Movement DFG San Joaquin $285,00( $0 $( $C $0 Evaluate fish migration and delays through lower San Contract sent to contractor for signature
in the Lower S JR and South River and Delta Jcoquin River and south Delta as potentially impacted by 3/19/99
Delta(A1000) South Delta Temporary Barriers, Head of Old River Barder

and/or low DO levels. Track movement of ultrasonic tagged
!adults.

98-C12 Genetic Comparison of USFWS 3lear Creek $45,493 $0 $( $C $(} Evaluate alternative steelhead stocks for future restocking of Contract sent to contractor for signature
Steelhead Stocks in Clear ClearCraek. Collect tissue samples for genetic evaluation. 3/19/99
Creek (F1001)

98-Cl 3 Spawning Areas of Green USFWS Sacramento $60,801 $0 $( $(: $(~ Charsctedzation of Green Sturgeon habitat and life history Contract sent to contractor for signature
Sturgeon in the Upper River ~attems in the upper Sacramento River. Survey of 3/19/99
Sacramento River (F1002) spawning areas.

98-C14 Monitoring Spdng and USFWS Battle Creek $150,00( $0 $0 $(: $~3 Evaluate life history characteristics for spring and winter run Contract sent to contractor for signature
Wintar-run Chinook Salmon chinook and steelhead in Battle Creek. Fish counts, :3/19/99
~nd Steeihesd {n Battle snorke~ sorveys, juvenile monitoring using screw traps.

Creek (F1003) Genetic data for species.

98-Cl 5 Biological Assessment of UC Davis Sacramento- $241,000 $241.000 $0 $C $C Identify the biological characteristics of green sturgeon. Contract fully executed 3/30/99.
Green Sturgeon in the San Joaquin Behavioral and tolerance limits to temperature ranges for
;acramento-San Joaquin ~Vatershed vadous size fish. Biological examination of reproduction

Watershed (F1007) system and function. Genetic data for GS and white
sturgeon. Examine Embryo samples to measure
developmental process over time and varying dver
conditions.

98-C16 Developing a Methodology DFG [3,elta $200,000 $0 $0 $( $(: Evaluate effectiveness of barge sampling in estimating Sent to contractor for signature 3/25/99.
to Accurately Simulate existence of fish at/near diversion locations. PerfoEn fish-
Entrainment of Fish (11000) fdendly pump sampling and diyersion net sampling at

vadous times.
99-C01 ~osumnes Rver Feasibility The Nature Delta $400,000 $0 $0 $( $(: Feasibility Study of Ecosystem Restoration opportunities on Completed Scope of Services, drafting

Study (DA11) Conservancy the Cosumnes River. contract and developing budget.
99-C02

StudyM°kelumne(DA12)River Feasibility
EBMUD Delta $400,00,0 $0 $0 $( $( theFeasibilitYMokelumneStUdYRiver.°f Ecosystem Restoration opportunities on                              forSentconcurrence.draft Scope of Sewices to proponent

Total: $ $21,075,615 $12,g68,93’1 $3,742,705
:~2 57% ¯ 18% 63%
3ontracts Obligated Expended

Executed
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Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.



CALFED     Project Description     Applicant                  Approved    CALFED Funds                  CVPIA                                                                                                                       o3
Funds ~jNo. Area Funding Obligated Expended Other Funds Acres Monitoring Status (through 3/4/99)

Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)
97-N01 Assessment and         Sacramento Sacramento          $663,500       $663,500           $0         $0    $193,00(:          Characterize baseline temporal and spatial trends of OP    Contract signed 8/29/98, received QAQC,

=mplementation of urban use Area Mainstam Pesticide runoff in the Sacramento region. Concentration need to review 2 draft subcontracts
reduction of diazion and Stormwater dudng various conditions and at vadous locations pre
chlorpydfos (Sacramento Permittees project. Evaluate effect of OP Pesticide control program on
County) (B217) the water quality conditions. Concentration during various

conditions and at vadous locations post project. Evaluate if
the levellconditions are significant contributors to toxicity.
Cerodaphnia toxicity tests

97-N02 Sacramento River floodplain WCB, USFWS, Sacramento $9,879,800 $9,879,800 $1,900,00¢ $(; $(~ 1,5001 Increase extent of channel meander and flood zones, 3ontract signed 2/4/99. First property
acquisition and dpadan The Nature Mainstem Mapping of aquatic and terrestrial habitats. Increase eative ~orchase in escrow.
restoration (G261) Conservancy dpadan growth and reduce exotic distribution adjacent to the

nvar. Measure tree density and species composition and
height, pra and post project. Measure exotic weed cover,
pre and post project. Measure floor litter quality and quanti~
to evaluate accumulation and Carbon/Nitrogen ratios, pre
and post project. Conduct point counts and areas searches
for songbird populations and habitat characteristics as
indicator of ecologisel health. Groundwater piez.o~etera
samples for evaluating water quality adjacent to restoration
area, pre and post project and adjacent sites,

97-N03A Sacramento River USFWS, The Sacramento $780,000 $780,000 $(~ $¢ $( 3002 Same as 97-N02 Contract signed 1218/98.
acquisition and ripadan Nature Mainstem
l~orest restoration (G278) Conservancy

97-N03B Sacramento River floodplain WCB Sacramento $512,500 $0 $C $(~ $01 See Same as 97-N02 Scope of work received 3/16/99. Under
acquisition and dparian Melnstem 97N03b review. Resolving indemnification issues.
restoration (G261)

97-N04 Sacramento River meander The Nature Sacramento $898,700 $898,70(; $811,28~= $(~ $0 95 Same as 97-N02 Contract signed 10/28/98. Property
restoration (G291) Conservancy Mainstem ~urchesed. Completing subcontracts for

Site preparation and planting.
97-N05 " Restoration planning (M and Placer County American River $222,530 $222,53(~ $C $( $222,530 Evaluate restoration needs toward tl~e protection and Contract executed 3/29/99.

N Fork American River, =mprovement in water quality, aquatic habitat and its
Auburn Ravine, Coon Greel~ assessibility, and riparian communities.
(F297)

97-N06 Butte Creek acquisition and CSU, Chico Butte Creek $187,128 $187,12~ $( $( $135,000 90~ Protect ripadan habitat. Monitor revegetation. Similar to Contract signed 12/21/98.
riparian restoration (G218) 97-N02.

97-N07 Cottonwood Creek channel 3raham Cottonwood $61,000 $61,00C $17,51~ $0 $10,000 Describe geomorphic conditions and changes in region Contractor signed 711198. Work is ongoing
restoration planning (G171) Matthews & Creek toward development of channel and rtpadan restoration

Associates plan. Survey of geomorphic and dpadan characteristics,
current and historical, and eventually post project.

97-N08 Lower Mill Creek dpafian Mill Creek Mill Creek $69,000 $69,00C $( $30,000 $109,67(; 3 Increase native dpadan growth adjacent to the dyer. Contract signed 1 2/29/98
restoration (G292) Conservancy, Measure tree density and species composition and height,

:The Nature pre and post project.
Conservancy

97-N09 Monitoring of Delta San Francisco Delta $100,000 $100,00~ $29,318 $0 $20,000 Evaluate toxicity and water quality in the Delta. Collect    Contract signed 9/18/98
contaminants (D264) Baykeepar samples quarterly from vadous dvar and slough sites in ihe

Delta for subsequent tab testing for contaminants and
toxicity (fathead minnow larval growth and survival,
ceriodaphnia reproduction)

- 97-N10 Jepson Praide restoration Solano County Delta               $244,801 . - $244,801            $0         $0         $C 6002 Rester habitat. Monitor vegetation~ree survivorship,      Contract signed 1/29/99
and conservatior~ plan Farmlands, abundance, size and distribution, pra and post project and
K109) Open Space comparison to control.

Foundation
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CALFED Geographic CALFED CALFED Funds i CALFED Funds CVPIANo.       Project Description Applicant Area Approved Other Funds Acres Monitoring Status (through 3/4199)
Funding Obtlgated Expended Funds

97-N11 In-Channel Island ~,ssodafion of Delta $270,27( $270,270 $5,267 $( $91,00( Demonstrate effective biotechnical methods to reduce Contract signed 7/15/98.
restorationldemonstration Bay Area erosion of in-channel islands and adjacent delta island
(K185) Sovernments banks. Visual observation of wave and current energy, pre

and post project for different application practices for
different hydrodynamic conditions. Field mapping and
sediment deposition/acoretion pre and post project and
compare with control. Survey offish and wildlife use and
breeding, inctuding invasive non-native species.
Demonstrate that installations can beinstalled while
minimizing i,mpact to existing ecctogical values. Pre and
post project surveys of fisher and terrestrial biota. Survey
for vegetation c~enization and succession.

97-N12 Franks Tract restoration ’vloffat and Delta $231,50C $231,50( $9,762 $370,00( 40 Restoration of deeply f~ooded habitat to tidal perennial Contract signed 12/29/98
(K216) ~Nichot aquafic, shaded rfvedne aquatic, and mid channel island

Engineers, shoal and shoal habitats. TBD - Physical/geomerphological
DPR, DWR characteristics of islands.

97-N13 Tyler Island levee protection Habitat Delta $885,202 $885,20; $82,098 $( $( 6 Evaluate alternative vegetative and b!otachnical techniques Contract signed 7/22/98.
and habitat restoration pilot Assessment & for restoring and stabilizing levee end bank erosion and
pr~ect(K38) . Restoration riparian and shsllow water habitat. Measure boat wake

Team, Inc energy dissipation for different installation practices,
compare with contro. Measure sediment deposition .
occurring with different instaIlatien practices, compare with
centrol and different locations. Survey macroinvertebrata
and fishery population for the different ir’,.staliation practices,
compare with control and different locations. Survey surviva~
and growth of vegetation between different instaltation
~ractices, compare with control and different locations.

97-N14 Cosumnes start-up WCB, The Cosumnes $1,975,100 $( $0 $( $( Conduct baseline monitoring of dparian vegetation, wildlife, Reviewing Scope of Services and Task
stewardship and restoration Nature River avian and fish resources Order.
(H307)                  Conservancy

97-N16 Bay Point shoreline East Bay Suisun Marsh $185,0.00 $185,00~ $( $( $53,90C 522 Restore tidal salt marsh habitat and function. Monitor tidal Contract signed 8/12/98
Restoration Plan (K42) Regional Park and Bay flow and range over time. Monitor water quality and

District sedimentation processes over time. Monitor changes in
~lant species diversity, density and cover. Survey use by
fish and wildlife over time.

97-N18 CuIlinan Ranch restoration Ducks k!orth Bay $368,500 $368,50(: $( $( $662,0001 1,495~ See 97-N16 Contract executed 3/30/99.
(M327) Unlimited, Inc.

97-N19 Toiay Creek restoration Ducks ’roiay Creek $283,000 $283,00~ $232,09( $( $422 000 3122 See 97-N 16 Contract and first task order approved by
(M326) Unlimited, Inc. ¯ ~ CALFED and signed 10116198. Channel

moditications complete and levee breeched
Dec. 1998.

97-N20 Implementing programs to Community San Jeaquin $1,680,631 $1,680,631 $167,61 {. $( $0 Increase awareness of users to detrimental impacts and Contract signed 7120198.
reduce the use of pesticides Alliance with Mainstem mitigation approaches. User survey on past and post-
and fertilizers in Sacramente Family Farmers :)roject application. Evaluate different application techniques
and San Joaquin ~nd their impact on runoffwater quality, develop protocols
watersheds (B289) ~nd models. Water quality and flow measurements in

~uffacewateradjasentto~tas. thcrease farmer awarenese
of impacts of pesticide use and alternatives to reduce water
:~uality problems in the Central Valley, and San Joaquin

ibasin.
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CALFED Geographic CALFED CALFED Funds CALFED Funds CVPIA o3Project Description Applicant Area Approved Obligated Expended Funds Other Fund.’ Acres Monitoring Status (through 314/99)
Funding ~LU

97-N21 Knights Ferry gravel . Carl Me.sick Stanislaus River $536,41t = $536,410 $53,490 $0 $90,00( Improve spawning habitat quality and quantity, and evaluate Contract signed 9/30/98
replenishment (H137) Consultants conditions for successful and durable restoration. Map redd

locations and changes over time and under different gravel
supply conditions, at various sites. Measure transect and
vertical hydraulic gradient during spawning period and after
incubation at various sites. Improve incubation habitat and
conditions by adding gravel with no fines. Intergravel water
temperatures, flows, DO levels, subs=trate size, fine sediment
intrusion at various sites.

98-N01 RD 2035 Fish Reclamation Sacramento $100,00( $100,000 $~ $0 $0 Reduce entrainment of outmigrating fish. Measure screen Contrac{ executed 3/31/99.
Screen(A1002) District 2035 River approach, sweep, and bypass flow velocities.

98-N02 Expanding California Salmon Institute for Bay-DeIta $49,00( $49,000 $0 $0 $0 Inventory and develop a machani~m to purchase dams and Contract signed 3/12/99.
Habitat to Alter Dams and Fisheries Watershed diversions from willing sallers to improve fish passage
Diversions (At006) Resources

98-N03 Life History and Stock Yuba Co. Yuba River $120,00,( $0 $(~ $0 $0 Characterization of steelhead habitat and life history 3ontract sent to contractor for signature on
3ompesition of Steelhead Water Agency ~ttams in the Yuba River. Tr~p fish through year, and 4/5/99.
Trout (F1005) then measure and collect scale and tissue samples for

evaluation. Genetic data for steelhead.
98-N04 Small Fish Screen Pelgar Mutual Sacramento $95,00( $0 $0 $0 $0 Evaluate the effect of screening small screen diversion. 3ontract sent to contractor for s~gnatore on

Evaluation (11003) Water River Fyke net and live box sampling at screened and unscreened 3/26/99.
Company diversions at vadous hydraulic and operating conditions.

99-N01 ACID Fish Screen(DA4) Sacramento Sacramento $5,100,00( $0 $0 ¯ $0 $0 Reduce entrainment of outmigrating fish. ~easure screen Draft proposal under review. Will meet in
Area River approach, sweep, and bypass flow velocities. Evaluate the ~,pril to continue to discuss water as cost-
Stormwater ~mpact of shallow water restoration actions on water quality, share.
Permittees Cotiect and conduct physisal/chemicel analyis of water and

soil samples.

Total: $ $25,498,57; $17,695,972 $3,308,445
25 69% 13%
Contracts Obligated Expended Executed
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CALFEDNo.     Project Description      Applicant    GeographiCArea     Approved      Obligated      Expended      CVPIAFunds Other Fun,ds Acres                      Monitoring                            Status (through 3/4/99)

Contract Agency: California Urban Water Agencies/Metropolitan Water District (Stakeholder funds)
95-M01 Interim Flow Restoration U.S. Fish & Sacramenio $0 $£ $(; $500,000 $(; A separate Battle Creek Project recently approved has     Completed.

Wildlife Service Tributaries monitoring. See 98-B16.

95-M02 Fish Screen and Ladder Durham Mutual Sacramento $316,500 $316,50(; $258,20~ $464,720 $127,031 For Butte C~eek system, 100,000 juvenile spring-run have Completed.
Construction Tributaries )esn marked. Also evaluation offish behavior at ladder

entrance was completed.
95-M03 Construct Fish Ladder on M&T Sacramento $0 $C $(; $100,000 $318,00(; For Buite Creek system, 100 000 juvenile spring-run have Completed.

Parrott-Phelan Dam Ranch/Parrott Tdbularies been marked.
95-M04 ¯ Gravel Restoration Project DWR Sacramento $0 $(; $(; $39,406 $13,10(; Small gravel project. Restore and improve floodplain Completed.

River functions. Restore riparian and wetland vegetation. Monitor
vegetation, fish and wildlife populations.

95-M05 Pump Station Relocetion M&T Sacramento $1,610,00(; $1,610,00( $1,610,00( $2,254,00C $830,00(; A separate AFRP monitoring plan. NMFS monitored velocity Completed.
Construction Ranch/Parrott Tributaries on screen face. Improve and restore spawning habitat and

Investments durability. Conduct redd counts and other use surveys,

95-M06 Implementing programs to Community Watershed $660,000 $660,00( $654,20C $¢ $(; Monitoring of progress of willingness of farmers to reduce Year 2 of 3 year project.
reduce the use of pesticides ~,lliance w~th ~estic[de use is being documeeted.
and fartiJJaers in Sacramento Family Farmers
and San Joaquin
watersheds (BIOS)

95-M07 Fish Screen Construction Suisun RCD Suisun Marsh $450,00(; $450,00( $450,00( $450,00(; $0 Suisun Resource Conservation Distdct has long-term completed.
"~enitoring program. Reduce entrainment. Measure screen

lappreacho sweep and bypass flow velocities.
95-M08 Winter-run Chinook Salmon DWR Watershed $300,00(~ $300,00C $284,00( $~ $250,000 Monitoring does not apply. Completed;

Captive Broodstock Program

96-M01 Construct Siphon & Western Cenal Sacramento $3,095,873 $3,095,87." $2,986,067 $3,095,87.’ $3,265,873 Monitoring plan has been designed and is underway. Completed.
Associated Improvements. Water Distdct Tributaries Reduce entrainment. Measure screen approach, sweep aoc

bypass flow velocities.
96-M02 Prospect Island - Shallow DWR Delta $2,500,00(~ $2,500,00( $0 $(; $6,650,000 Monitoring ptan was developed and approved for Expect contract execution in near future.

Water Habitat/Wetlands implementation.
Restoration Plan

96-M03 Sacramento $500,00C $500,00( $237,725 $( $500,000 Demonstration project will monitor riparian habitat Completed,
Ripadan Habitat Restoration River
Verona-Collinsvtile (Phase 1~
Feas.) ~

9~-M04 Princeton Pumping Plant Reclamation Sacramento $75,00C $75,000 $75,000 $150,000 $100,00(~ Reduce entrainment measure screen approach, sweep and Completed.
Fish Screen (Phase 1-Feas.; District 1004 River bypass flow velocities.

96-M05 Fish Screen -Feasibility Princeton- Sacramento $75,00C $75,000 $75,000 $75,000 $C Monitoring does not apply. Completed.
Engineering Codora-Glenn / River

Provident
Irrigation
Dis~ricts

96-M06 Cesumnes River Preserve [ha Nature Delta . $1,500,00C $1.500,000 $1,500,0,00 $1,250,000 $9,250,0"0(; 3,300~ Restore and improve ~oedplain functions. Restore ripadan Completed.
(Valensin Ranch Acquisitienl Conservancy and wetland vegetation. Monitor vegetation, fish and wildlife

~opolations.
9~-M07 Fish Screen Construction Princeton- Sacramento $5,500,00(; $5,500,000 $3,503,773 $5,281,200 $(; Screen will have velocity monitoring¯ Owner will conduct Completion expected in August 1999.

Codora-Glenn / River fyke netting for fish counts.
Provident
Irrigation
Districts

Page 7
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CALFED Geographic CALFED CALFED Funds CALFED Funds CVPIANo.       Project Descri,ption Applicant Area Approved Other Funds Acres Monitoring Status (through 314199)Obligated Expended FundsFunding
96-M08 Fish Screen Construction Suisun RCD Suisun Marsh $500,00C $500,000 $( $500,00,( $~ Project not started. Need USFWS decision on priorities.

(Phase 2 - Isstall Additional
Screens)

96-M09 Sherman Island - Levee DWR Delta $480,00C $480,000 $76,26~ $( $480,00( Riparian habitat will be monitored for growth and endurance. Bids exceed budget. Staedng Committee
Habitat Demonstration denied request for additional funding.
Project Proponent evaluating next step.

96-M10 Research to Predict University of )elta $575,17~ $575,17,; $121,55.~ $( $( Project develops conceptual model based on field Steering Committee approved additional
Evolution of Restored Diked Washington inves_~gat one. ~;100,172 for additional fisheries and bird
Wetlands ~eld work.

96-M11 Applied Research to Identify DWR Watershed $450,0,0¢ $450,00( $( $~ $600,00~ Monitoring does not apply. Project is underway.
Chinook Salmon Runs via
Genetics

96-M12 Battle Creek - Chinook Bill Keir Sacramento $306,00C $306,00( $274,27( $(; $(; Monitoring is part of a recently approved Battle Creek Completed.Salmon & Steelhead Associates Tributaries project. See 98-816.
Resta~rat on Study

96-M13 ¥olo Bypass - Habitat DWR ~’olo Bypass $226,000 $226,00( $205,00( $( $30,00( Project is assigned to NFWF. Restore and improve 3ompleted
Restoration Study ~oodplain functions. Restore dpadan and wetland

vegetation. Monitor vegetation, fish and wildlife populations.

9~M14 Clear Creek - Prope.tty Western Sacramento $211,000 $211,00( $211,00( $211,00( $( 120 Project is assigned to NFVMF. Restore and improve 3ompleted.
~cquisitlon Shasta RCD :Td,butaries ~loodplain functions. Restore dparian and wetland

vegetation. Monitor vegetation, fish and wildlife populations.

96-M15 Intro. of Non-indigenous San Francisco Watershed $197,000 $197,00C $184,65( $(~ $C Regional monitoring plan being developed. 90% complete.
Aquatic Species Research Estuary
Program Institute

96-M16 Sacramento River and Major CSU, Ch co Sacramento $145,200 $145,20~ $61,34; $(; $(~ Develops aerial coverage of ripadan vegetation. 80% complete.Tdb.- Corridor M~pping River
Project

96-M17 Yuba River Fish Screen Browns Valley Sacramento $114,75( $114,75C $40,453 $114,75(; $116,50(; Reduce entrainment. Measure screen approach, sweep an� ’30% complete.Replacement Irrigation Tributaries oypass flow velocities..
District

~’~’-M18 Determine Effects of Toxics Phyllis Fox & Watershed $110,000 $110,00C $15,00( $0 $~ Project terminated. Agreement could not be reached on project
Associates scope.

~oM19 Wilkins Slough - Fish Screen Reclamation Sacramento $100,000 $100,00C $100,00( $100,000 $16,30£ Monitoring does not apply. Completed.Prelim. Design Distdct 108 River ’
9’~-M20 Fish Screen Project Banta-Carbona San Joaquin. $100,000 $100,00¢ $(; $1,916,75(~ $C Negotiations on hold pending USFWS decision in January ~egotiations underway regarding delta

Ird.gation River ~n smelt issue, smelt impact.
District

96-M21 Adams Dam Fish Screen [] Escalon Sacramento $70,30z $70,30,~ $63,271 $0 $50,00C Draft monitoring plan for physical and biological monitoring Completed.& Ladder Ranch Tributaries has been completed by owner. Reduce entrainment.
Measure screen approach, sweep and bypass flow
celocitles.

96-M22 Gordll Dam Fish Screen Gordll Ranch Sacramento $67,99( $67,990 $61,191 $0 $68,50¢ Draft monitoring plan for physical and biological monitoring Completed.
& Ladder Td.butadee F}as been completed byowner. Reduce entrainment.

Meesure screen approach, sweep and bypass flow
celocltles.

96-M23 Innovative Fish Screen for Jim BueII& Watershed $90,00(: $90,000 $51,773 $0 $tl Monitoring does not apply. Project will be compIete at 60% of work due
Small Diversions Associates to ESA concerns.
Demonstration Project

96-M24 Butte Creek - Watershed CSU, Chico Sacramento $83,00~ $83,000 $0 $0 $83,00,{~ Existing conditions report and recommendation for future 90% complete.
Management Strategy Plan Tributaries action i~ciuding monitoring.

~ Acquisition of land where all or part are maintained in existing ag,dcultural use - farmed or grazed. Page 8
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CALFEDCALFED Project Description Applicant Geographic Approved CALFED Funds CALFED Funds CVPIA
No. Area Obligated Expended Funds Other Funds Acres Monitoring Status (through 314199)

Funding
96-M25 Battle Creek - Chinook Westem" Sacramento $50,00(~ $50,00C $25,065 $50,000 $(; Monitoring is part of a recently approved Batfie Creek 50% complete.

Salmon & Establish ihasta RCD Tributaries project. See 98-B16.
Watershed Conservancy

96-M26 Prospect Island - Develop DWR Delta $35,00(~ $35,00(; $35,00(; $0 $(; Monitoring plan is complete. Completad.
Monitoring Plan

96-M27 North Delta Area - Juvenile CSU, Chico Delta $24,50(; $24,50( $9,24~ $0 $C Inventory of readng habitat for fisheries, including fishedes /’5% Complete
Salmon Rearing surveys.

97-M01 Wilson Ranch screen (A313) Desaret Farms Sacramento $200,00(; $C $~ $(~ $C Reduce entrainment of outmigrating fish. Measure screen Draft contract sent to Deseret Farms of
of Calif. Mainstsm approach, sweep, and bypass flow velocities. 3alifomia.

97-M02 Battle Creek screens and Department of Battle Creek $395,00(; $395,00( $0 $(; See 98-B16 DWR has completed first phase of work;
~ish passage (A194) Water remaining work in progress.

Resources
97-M03 Go~l~ Dam screen and Gorfi~t Land ~,utte Creek $369,641 $369,641 $61,191 $755,94t~ $268,31E Reduce entrainment of outmigrating fish. Measure screen Project is comptete.

ladder (A179) Company approach, sweep, and bypass flow velocities. Increase
upstream passage of retuming adults.

97-M04 ~dams Dam screen and Ducks 3utte Creek $217,00( $217,00( $157,50( $508,192 $171,00(; Increase upstream passage of returning adults. Monitoring Project ~s complete.
~assage (A330) Unlimited, Inc. of fish behavior at the entrance of and movement through

the ladder. Reduce entrainment of outmigrating fish.
Measure screen approach, sweep, and bypass flow
velocities.

97-M05 Saeltzer Dam Fish Passage Townsend Flat Cieer Creek $138,20C $( $( $(; $( Increasa upstream passage of re,tum,ing adults. Monitoring USBR undert~ki,ng environmental and
~.108) Water Ditch of fish behavior at the entrance of and movement through }ermitting tasks; so CUWA’s funding for this

Company the ladder. Reduce entrainment of outmigrating fish. }roject was reduced by about $100,000.
Measure screen approach, sweep, and bypass flow Project on held until negotiations between
veleaifies. Townsend Flat Water Ditch Co. and USBR

regarding water rights are concluded.

97-M06 Hastings Tract screen Hastings Island Delta $27,00( $( $( $( $0 Reduce entrainment of outmigratin.g fish. Measure screen Draft contract being ~epared.
ressibility study (A314) Land Company approach, sweep, and bypass flow velocities. Increase

~pstream passage of returning adults.
97-M07 Banta-Carbona fish screen Banta-Carbona San Joaquin $938,87,= $( $0 $( $0 Reduce entrainment of outmigrating fish. Measure screen Received proponents indication of desire to

~.101) Irrigation Mainstem approach, sweep, and bypass flow velocities. Increase ~roceed. Contract under preparation.
Distdct upstreem passage of retum!ng adults.

97-M08 Tuolumne River channel Turlock ]’uolumne River~ $2,353,10( $( $0 $0, $0 Increase survival of outmigrafing smolts. Monitor Nogofiating a change of scope for review
restoration (Pool 9) (H134) Irrigation temperature and water quality, pre and post project, by CALFED

Distdct Conduct mark/recapture experiments. Protect and restore
spawning habitats and their durability. Monitor flows and
geomorphic and channel characteristics pre and post
project. Survey spawning activity, pre and post project.

- 97-M09 "l’uolumne River setback Turlock Tuolumne River $2,801,00( $0 $0 $0 $~ Increasa survival of outmigrating smolts. Monitor Negofiating a change of scope for review by
levees and channel Irrigation temperature and water quality, pre and post project. CALFED
restoration (H136) DisMct Conduct mark/racapture experiments. Protect and restore

spawning habitats and their durability. Monitor flows and
geomorphic and channel characteristics pre and pest
project. Survey spawning activity, pre and post project.

Total: $ $27,958,105 $21,499,930 $13,387,758
~-3 77% 48% 77%
Contracts Obligated Expended Executed

Page 9
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CALFED    CALFED Funds                  CVPIA Other Funds Acres                      Monitoring                           Status (through 3/4/99)                  o3
CALFED Project Description Applicant

Geographic
Approved Obligated Funds O~No. Area Funding Expended

ILl
Contract Agency: U.S, Bureau of Reclamation (Federal funds)

97-B01 Watershed             US Forest     Sacramento          $371,00C       $371,000       $50,000        $(     $69,00(          Existing long-term condition monitoring program in-place Contract executed 3/16/98
~m,provements/sediment Service Tributaries
stabilization (Deer, Mill,
Antelope Creeks) (F5)

97-B02 Sedimentation movement USGS Delta $1,046,20C $1,046,200 $243,000 $( $0 Describe the movement and availability of sediment in the Contract executed 3/16/98 for $587,000.
and availability and Delta, as needed for habitat restoration. Monitor sediment Contract executed 5/~1/98 for $460,000.
monitoring in the Delta transport (suspended toad and bedload) at several locations.
(D283)

97-B03 Liberty Island acquisition . i USFWS Delta $8,577,00C $8,577,0,00 $0 $25,00( $0 4,760t Protect and restore tidally influenced wetlands, dpadan Contract executed 3/11/98. Closure
(K207) corridors, and upland habitats. Measu’re distribution of expected in July.

habitats and species populations.
97-B04 Acquisition and restoration USFWS San Joaquin $10,647,00£ $10,647,000 $1,651,000 $( $9,353,000 61691 Protect and restore lands, dparian corridors, and other 3ontract executed 3/11/98. Closure

of Refuge lands (S JR NWR) i Mainstam wetland habitats. Measure distribution of habitats and .=xpected in Sept.
(L209) species populations.

97-B05 Bear Creek floodplain USFWS Beer Creek $334,00~ $334,000 $332,000 $0 $80,000 13262 Protect and enhance riparian,floodplain and wetland Contract executed 3/14/98
restoration demonstration habitats. Measure distribution of habitats and species
project (SLNWR) (L212) populations.

97-B06 Assessment of organic USGS Other $1,40,0,00(~ $1,400,000 $382,000 $0 $0 Evaluate habitat influences on the production and utilization Contract executed 3116/98 for $517,000.
matter in the habitat and its of organic matter as food source in the Delta, and improve Contract executed 7/22/98 for $833,000.
relationship to the food chain modeling capabtiifles. Obtain or measure food quality and
(J3) quanflty from various locations and habitat types

98-B01 Richter Brothers screen Richter Sacramento $49,00(; $49,000 $0 $0 $0 Reduce entrainment of outmigrafing fish. Measure screen Executed 6/5/98.
(A226) Brothers Mainstem approach, sweep, and bypass flow velocifles. ~

98-B02 Boeger Family Farm screen Boeger Family Sacramento $15,00( $15,000 $0 $0 $0 Reduce entrainment of outmigrating fish. Measure screen Executed 8/18/98.
(A319) Farms Mainstem approach, sweep, end bypass flow velocities. ~O

98-B03 ACID fish passage (A215) Anderson- Sacramento $325,00( $325,000 $325,000 $0 $50,00(~ Reduce entrainment of outmigraflng fish. Measure screen Executed 6/5/98.
Cottonwood Mainstem approach, sweep, and bypass flow velocifles. ~
Irrigation
District ~

98-B05 S~nd and Salt Creek CoIusa County iColusa Basin $598,63~ $598,633 $23,000 $0 $1,508,000 Evaluate different applice.flon practices and vegetation Executed 6/24/98. ~
watershed project (F189) Resource =ondiflons on impact to level of surface runoff of OP

Consentation ~esflcides and sediments. Water quality and flow ’ |
Dlatdct measurements in runoff adjacent to sites. Evaluate if stable

grade condiflons will reduce erosion. Site erosion                                             III
monitoring, pre and post project.

98-B07 Evaluation of selenium USGS Delta $1,588,70~ $1,588,709 $225,000 $0 $1,190,65~= Evaluate sources of selenium at vadous times and locations, lnteragency contract executed 8/12/98
sources, levels, and Collect and analyze water column samples. Evaluate impaci
consequences in the Delta of selenium on cdtical prey/indicator species at various times
(B103) and locations, and relate to impacts on spec~ee of cancem.

Collect and analyze selected prey/indicator species.
Measure levels and kinetics in species of concern under
controlled uptake conditions.

- 98-B08 Cache Slough habitat Reclamation Delta $85,00( $85,00(~ $0 $0 $( 92 Restoraflon of levee using environmentally friendly Executed 6/2/98.
enhansement (M315) Distdct No. approaches. Sedmentdepositionleccreton~nd

2060 topogra~phic surverys, pre and post project. Survey of
vegetation survivorship, diversity and growth at vadous
increments of time.

98-B09 IPM Partnership to Improve Central Contra Delta $266,00C $266,000 $16,000 $0 $191,00( Increase aw~ireness of users to detrimental impacts and Executed 8/20/98.
WaterQualityinSuisunBay Costa Sanitary mifl.gationsapproaches. User survey on participaflon,
and Local Creeks (B236) District value, and product sales pre and post implementation.

Reduce the runoff levels as a result of implementation.
Concentration of OP pesticides in influent of waste water,
and may have urban creek water quality measurements, anc
compare pre and post project.

Pag~ lO1 Acqulaitlon of tend where all or part.are maintained in existing agricultural use - farmed or grazed.

~ Acquisition of existing habitat, or restoration of public lands or existing deg,raded habitat - No land use change.



CALFED Geographic CALFED CALFED Funds CALFED Funds CVPIA 03No,       Project Description Applicant Area Approved Obligated Expended Funds Other Funds Acres Monitoring Status (through 314/99)
Funding LU

98-B10 Inventory of forest read US Forest Cosumoes $38,0{X $38,000 $0 $( $( Develop watershed restoration plan to reduce erosion. Executed 8/6198.
systems, Cat Creek Service River Monitor aquatic habitat and channel charactedstios, water
Watershed (F65) chemistry and species popu[ation/useo

98-Bll Woodbddge fish screen and ~Voedbridge Mokeiumne $1,575,00( $1,575,000 $79,000 $0 $( Increase upstream passage of returning adults. Reduce Executed 6/30/98
passage (A197) Irrigation River entrainment of outmigrating fish. Measure screen approach,

District sweep, and bypass flow valodties.
98-B13 Naps River Wetlands Naps County Northbay $1,000,00( $1,000,000 $0 $0 $( 956 Protect and restore native marsh wetland habitat. Executed 9/24/98.

acquisition (M131) Len~ Trust
98-B14 Bactsdal treatment of JC Berkeley San Joaquin $1,148,32~ $1,148~326 $140,000 $0 $0 Demonstrate the effectiveness of microalgae as a substrate i Execs.ted 9/9/98.

Selenium in the Panoche Mainstem for nitrate and selenium reduction in agrtcultural discharge
Drainage (B273) water. Treatment effectiveness and operational issues.

Costs of process, to estimate costs for full scale operation.

98-B15 Evaluation of tagging data Northwest Landscape $625,00( $625,000 $0 $0 $( Evaluate feasibility and benefits for mass marking Executed 7/1/98.
(180) Marine techniques. Data review on tagging and recovery,

Technology Inc

98-B16 Battle Creek screens and Department of 2.altle Creek $395,00( $395,000 $5,000 $0 $( Increase upstream passage of returning adutts over barriers Executed 9/10/98.
rL~h passage (A194) Water to make habitat available for spawning and rearing. Video

Resources observation and radiotsg tracking at the CNFH fish ladder.
Monitor and estimate populations via snorkel, carcass
counts, redd and aerial surveys. Measure’relative
abundance, distdbufion and emigration timing of juvantles
via screwtrap. Measure and evaluate fish injury with CNFH
passage using organosomatic index. Measurement of flow
and velocity at various stage heights to determine
~erformance and re]lability to desi,gn standards. Preclude                                          I
passage of hatcher,] fish during their return to the hatchery.
Direct observations at weir and upstream; tracking of radio
tagged fish. Increase dvertne habitat quality and quantity
(flow). Reduce entrainment of outmigrafing fish. Measure
screen approach, sweep, and bypass flow velocities.

9~]-B17 Cosumnes floodplain The Nature Cosumnes $3,400,00C $3,500,000 $3,500,000 $0 $0 2,2561 Restore and improve floedp!ain functions. Restore dpadan Executed 7/8/98
acquisition and restorafiee Conservancy River land wetland vegetation. Meaitor vegetation, fish and wildlife
(H307) populations.

~’8-B21 Anadromous Fish Passage Department of Mill Creek $1,280,00(~ $0 $0 $0 $0 Reduce entrainment of outmigrating fish. Measure screen Agreement being prepared
at Clough Dam on Mill Creek Water ~pproach, sweep, and bypass flow velocities.
(B1000)               Resources

98-B22 Fish Passage Improvement Tchama- Sacramento $340,60C $340,60( $0 $0 $0 Similar to 98--B16 Executed 3/8/99
Project at the Red 2.1uff Colasa Canal Mainstem
Diversion Dam (B1004) Authedty

98-B23 Steelheed eed Chinook Natural 3thor $178,20C $0 $0 $0 $0 Increase upstream passage of returning adults. Measure Agreement sent 3/16/99
Salmon Fish Passage Hedfage 3hysical conflgurafiea and vetocifies. Observation of
Barder Remediafion on the Institute el. el. upstream migration.
G~edulupe River (B005)

98-B24 ACID Fish Passage and Fish Anderson- Sacramento $860,00(: $0 $1 $0 $0 Protect and restore tidally influenced wetlands, dparian Agreement sent 3/11/99
Screen Improvement Cottonwood Mainstem ~orddo~’s, and upland habitats
Project, Phase II, Final Irrigation
Design (B1007) Distdct

98-B25 CosumnesRiverSalmoid Foundation of Cosumnes $188,25~= $188,25.= $0 $0 $188,255 Increase upstream passage of retuming adults. Preand Executsd3111199
Barrier Program California River Post project monitor]nO of spatial and temporal spawning
Fishery(B1009) distribution and spawning habitat.

98-B26 Boeger Family Farm Fish Boeger Family Sacramento $139,50(~ $( $0 $0 $139,500 Reduce e[~trainment of outmigrating fish. Measure screen Agreement being prepared
screen Phase Ih Farms Mainstem approach, sweep, and bypass flow velocities.
Construction (2,1014)
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CALFEDGeographic CALFED Funds CALFED Fund., CVPIA "CALFED Project Description Applicant Approved Other Funds Acres Monitoring Status (through 3/4/99)No. Area Obligated Expended FundsFunding
98-B27 Hastings Tract Fish Screen Hastings Island Delta $271,25( $C $C $( $271,75(1 Reduce entrainment of outmigrating f~sh. Measure screen Agreement being prepared

Phase Ih Construction Land Company approach, sweep, and bypass flow velocities.
(81015)

98-B28 City of Sacramento Fish City of Sacramento $654,50( $C $( . $( $745,00C Reduce entrainment of outmigrating fish. Measure screen Agreement being prepared
Screen Replacement Project Sacramento River approach, sweep, and bypass flow velocities.
Phase 2 - Design (81016)

98-B29 Amedcan Basin Fish Screen Natomas Sacramento $200,00( $C $( $200,00( $( Reduce entrainment of outmigrating fish. Measure screen Agreement being prepared
and Habitat Improvement Mutual Water River approach, sweep, and bypass flow velocities.
Project (81017) Company

98-830 San Joaquin Valley Department of San Joaquin $3,00( $C $( $( $( Increase student awareness of issues and needs of aquatic Executed
’selmonids in the Classroom Fish and Game River and terrestrial natural resources.
Program Enhancement
(H1001)

98-831 Traveling Film Independent La~ndscape $54,00( $54,00C $( $( $( Increase public awareness of issues and needs of functional Executed 2/23/99
FestivallHeron BoothNideo Documentary nver system.
Archive (H1002) Group

98-832 Environmental Agriculture Committee for Other $28,00( $28,00C $( $0 $0 Increase farmer awareness of Issues and needs of Executed 2F2_5/99
Conferences and Field Sustainable functional dver system.
Tours (H1005) Agricultu’ra

98-B33 Sacramento River, Sacramento Sacramento $49,64( $49,64(1 $0 $410,000 $1,082,500 Increase public awareness of issues and needs of functional Executed 2/25/99
Headwaters to the Ocean, River Discovery River river system.
Public Information and Center

. Education (H1006)
98-B34 Discover the Flyway (H1008 Yolo Basin Delta $49,00( $49,00C $0 $0 $0 Increase student awareness of wetlands and wildlife issues Executed 3/22/99

Foundation in the Yolo Basin.
98-B35 The Butte Creek Watershed CSU-Chico Sacramento $33,09{ $33,00C $0 $0 $0 Increase public awareness of issues and needs of aquatic Executed 3/15/99

Educational Workshops and " River and terrestrial natural resources.
Field Tours Series (H1010)

98-836 Bay-Delta Environmental Water Landscape $40,00( $40,00(i $0 $0 $0 Increase public awareness of environmental issues in the Executed 3/8199
Restoration Education Education Bay-Delta.
Program (H1015) Foundation

98-837 The Virtual Science Center The Delta Delta $42,00( $C $1 $0 $0 [ncreese pub~ic awareness of environmental issues in the Contractor not responding
and Hands.on Learning Science Center Bay-Delta.
Programs (H1016) at Big Break

98-838 Water Hyacinth Education Sacramento Other $9,60( $C $2 $0 $0 Increase public awareness of issues related to release of Executed
Program (H1017) Regional hyacinth.

County
Sanitation
Distdct

98-B39 Water Challenge 2010 San Francisco Landscape $64,50( $64,50( $0 $0 $15,000 Increase public awareness o.f environmental and water Executed 3/5/99
(H1018) Bay Model management issues in the Bay-Delta.

Visitor Center,
USACE

98-840 Tuolumne River Natural City of Modesto Delta $44,70( $(1 $0 $0 $(] Increase public awareness of issues and needs of river Executed
Resources Program (H1019’, system environment.

99-B01 Battle Creek Salmon and PG&E Sacramento $28,000,00( $49,00(Z $49,000 $0 $(~ Increase upstream passage of winter-run salmon and spring. Contract being prepared
Steelhea.d Restoration Tributary run salmon
Project (DA1)

99-B02 Vower Butte Creek Project Ducks Sacramento $775,00( $( $0 $0 $C Increase upstream passage of returning adult s. Reduce Contract being prepared
. Phase 11 (DA3) Unlimited, Inc. Tributary entrainment of outmigrating fish.

Page 12t Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed.
2 Acqu,isition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.
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Fundln,g LU
99-B03 ACID Fish Passage and Fish Anderson- Sacramento $5,253,00C $(~ $0 $0 $0 Increase upstream passage of returning adults. Reduce Contract being prepared

Screen Improvement Cottonwood Mainstern. entrainment of outmigrating fish. Measure screen approach,
Project, Phase III (DA4) Irrigation sweep, and bypass flow velocities. Evaluate the impsct of

District shallow water restoration actions on water quality. Collect
and conduct physical/chemical anatyls of water and soil
~amples.

99-B04 ~erced River Salmon Dept. of Water Merced River $130,00(~ $(; $0 $0 $~ Reduce entrainment of outmigrating fish. Measure Contract being prepared
Habitat Enhancement; Resources lemperature and fish distribution and abundance.
Lower Stone (DA6)

99-B05 ~erced River Salmon Dept. of Water Merced River $1,633,00.C $( $~ $(; $(~ Same as 99-B04 Contract being prepared
Habitat Enhancement; ~esources
Ratzlaff Reach (DA7)

99-B06 ~,esessment of Ecological Dept.of Fish E~ay-Deita $3,800,00(~ $C $(; $C $710,00¢ Determine bioavailabta sources of mercury in the Bay-Delta Contract being prepared
and Human Health Impacts and Game Watershed. Obtain data on mercury levels in fish and
of Mercury in the Bay-Delta complete pilot mine remediation feasibility studies.
Watershed - o

total: $ $77,604,61.’. $34,479,86~ $7,020,004
~,6 44o/ 9oA 57%

Contracts Obligated Expendec Executed
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Contract Agency: US Environmental Protection Agency (Federal .funds)
97-E01 Watershed Plan (Big Chico Etig Chico Big Chice Creel, $295,313. $295,31.- $I 18,12.= Reduce impacts of past and ongoing land use practices to $127,517 will be obligated in April. EPA

Creek) (F219) 3i’eek enhance aquatic habitats Conduct riparian and geomorphic watershed funds.
Watershed surveys, pre and post project.
~.11Iance

97-E02 Watershed planning (Deer Deer Creek Deer Creek $196,554 $196,55z $78,62". $231,00C ;Reduce land use practices detrimental to aquatic Executed.

Creek) (F237) Watershed environments. Monitor water quality.
Conservancy,
CSU Chico

98-E01 Napa River watershed (M92] Nape County Northbay $250,00C ~ $250,0001 $100,000 $( $( Protect and enhance the riparian and dverine habitats. Executed 5/29/98.
Resource Monitor habitat characteristics, geomorpholegy and bank
~-onservation stability, flow/runoff, species assessments, and water

Distdct quality. Facilitate broadbased local stakeholder group in
development of watershed plan. Develop river model to
assess alternative scenarios. Collect flow and
channel/geomorphology data.

98-E02 Sonoma Creek watershed Southern ~lorthbay $300,00( $300,000 $120,000 $0 $( Protect and enhance the ripadan and riverine habitats. Executed 5/29/98.
Ml13) Sonorna Monitor riverine conditi.ona: gravel, temperature. Ripadan

County monitoring and non native control I:mplement
Resource environmentally-responsible vineyard management
Conservation )ractices. Monitor water quality and habitat characteristics.
District In~eese public awareness of issues and needs of a,quatic

and terrestrial natural resources. Increase upstream
" )as,sage of returning adults.

98-E03 Regional Wetlands Goats San Francisco Northbay $76,000 $76,000 $¢ $0 $0 Evaluate restoration and rehabilitation needs of region. ~ompleted.
Project (M130) Estuary

Institute

98-E04 Petaluma River Watershed Southern Northbay $220,000 $220,000 $(~ $(~ $0 Evaluate and implement restoration and rehabilitation needs EPA executed a cooperative agreement
Restoration Program Sonoma of the region., with NFWF in. February to manage these 14
(G1014) County watershed projects. A NFWF sub--

Resource agreement is expected by end of April.
Conservation
District

98-E05 Cottonwood Creek Cottonwood Sacramento $161,000 $161,00¢ $(~ $1: $C Facilitate broadbesed local stakeholder group in EPA executed a cooperative agreement
Watershed Group Formation Creek Tributary development ofwatarshed plan. Evaluate restoration with NFWF in February to manage these 14 III

G1015) Watershed needs of region, watershed projects, A NFWF sub-
Group agreement is expected by end of Apdl.

- 98-E06 Battle Creek Watershed Battle Creek Battle Creek $145,000 $145,00~ $( $(~ $C Facilitate broadbesed local stakeholder group in EPA executed a cooperative agreement
Stewardship (G1018) Watershed :tevelopment of watershed plan. Improve watershed with NFWF in February to manage these 14

Conservancy ~ractices to reduce detrimental impacts on aquatic habitats, watershed p~ojects. A NFWF sub-
agreement is expected by end of April.

- 98-E07 Local Watershed Fdends of Northbay $47,50C $47,50C $0 $( $( Develop steelhead restoration plan. Collect fish habitat and NFWF executed a subagreement on 4/2/99
Stewardship: Staelhead Corte Madera population information and thermograph da~a.
Trout Plan (G1022) Creek

Watershed

- 98-E08 Cold Water Fisheries and City of San Other $200,00(~ $200,00( $0 $0 $( Evaluate restoration needs of region. EPA executed a cooperative agreement
Water Quality Element Jose- with NFWF i,n February to manage these 14
(G1023) Environmental watershed projects. A NFWF sub-

Services agreement is expected by end of Apdl.
Department

-- 98-E09 Merced River Corddor Stillwater San Joaquin $300,00~ $300,000 $0 $0 $0 Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement
Restoration Plan (G1026) Sciences & River development of watershed plan. Evaluate restoration t~ith NFWF in February to manege these lz

Merced Co. needs of region, watershed projects. A NFWF sub-
Planning & agreement is expected by end of April.
Comm. Develp.
Dept.

~ege 14
~ Acquisition of land where a,II or part are maintained in existing agricultural use - farmed o¢ grazed.
~ Acquisition of existing habitat, or restoration of public lands or existing degra.ded habitat - No land use change.



CALFED CALFED Funds CALFED Funds CVPIA o3CALFED Project Description Applicant Geographic Approved Other Funds Acres Monitoring Status (through 314/99)No. Area Obligated Expended FundsFunding ILl
98-E10 South Yuba River Department of Sacramento $264,00(: $264,00( $(: $0 $0 Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement

Coordinated Watershed Parks and River development of watershed plan. Evaluate restoration with NFWF in February to manage these 14
Management Plan Recreation needs of region, watershed projects. A NFWF sub-

agreement is expected by end of Apdl.

98-E11 Watershed Restoration ¥olo Basin Delta $244,18~ $244,18~ $(: $C $(: Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement
Strategy for the Yolo Bypass Foundation, development of watershed plan. Evaluate restoration with NFWF in February to manage these 14

Inc. needs of region, watershed projects. A NFWF sub-
agreement is expected by end of April.

98-E12 Proposal to Develop Local San Joaquin Mokelumne $159,00C $t59,00( $(: $(: $C Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement
Watershed Stewardship Rar County River development of watershed plan. Evaluate restoration with NFWF in February to manage these 14
for the Lower Mokelumne Resource needs of region, watershed projects. A NFWF sub-
River Conservation agreement is expected by end of April.

Distdct

98-E13 Union Scheel Slough National Other $636,00C $636,00C $( $( $(~ Develop and implement riparian restoration project on farms. EPA executed a cooperative agreement
Watershed Improvement ~,udubon Water quality and habitat surveys with NFWF in February to manage these 14
Program Society - watershed projects. A NFWF sub-

California agreement.is expected by end of Apdl.
98-E14 American River Integrated Placer County Sacramento $220,75{: $220,75( $C $(: $~ Evaluate restoration needs of region. EPA executed a cooperative agreement

Watershed Stewardship Resource River with NFWF in February to manage these 14
Strategy Conservation watershed projects. A NFWF sub-

District agreement is expected by end of April.

98-E15 Sulphur Creek Coordinated Sacramento Sacramento $23,82~ $23,82~ $( $( $( Facilitate broad,based local stakeholder group in EPA executed a cooperative agreement
Resource Management Watersheds River =mplementation of restoration activities, with NFWF in February to menage these 14
Planning Group ~,.ction Group watershed projects. A NFWF sub-

agreement is expected by end of Apdl.

98-E16 Lower Putah Creek Sotano County, Sacramento $100,50C $100,50( $( $~ $( Facilitate broadbased local ~takeholder group in EPA executed a cooperative agreement
Watershed Stewardship Department of Tributary development of water’shed plan. Evaluate restoration and with NFWF in February to manage these 1,~
Program Environmental rehabilitation needs of region, watershed projects. A NFWF sub-

Management agreement is expected by er~d of April.

98-E17 Alhambra Creek Watershed Contra Cesta Suisun Marsh $138,50~ $138,50( $( $( $~ Facilitate broadbased local stakeholder group in EPA executed a cooperative agreement
CRMP Program Resource development of’watershed plan. Evaluate and implement Nith NFWF in February to manage these 1~

Conservation restoration and rehabilitation needs of region, watershed projects. A NFWF sub-
District ¯ agreement is expected by end of April.

Total: $ $3,978,13~ $3,978,13,, $416,74~
1~, 100% 10% 100% III

Contracts Obligated Expended Executed

Page 15
Acquisition of tand where all or part are maintained in existing agricultural use - farmed or grazed.
Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.



CALFED I Pr°ject Descrtpti°n Applicant Ge°graphlc CALFEDFunding CALFED Funds
I I I LU                                    Q

No. Area Approved CALFED Funds CVPIA o3
Obligated      Expended      Funds Other Funds Acres                      Monitoring                            Status (through 3/4199)                  ~

Contract Agency: US Fish and Wildlife Service (Federal funds)
98-F01 Butte Creek Watershed CSU Chico Butte Creek $261,300 $261,300 $0 $0 $0 Evaluate erosion sediment sources and imptament Executed

(F222,224,225) corrective actions. Inventory road infrastructure and
erosion features and changes over time. Protection and
enhancement of riparian corridors and floodplain habitats
and processes. Collect geomorphic data (channel incisions
gravel deposits, terraces, etc.) in channel and r!parian
characterization via surveys. Increase awareness of issuee
and needs of watershed health.

98-F02 Butte Creek Watershed Butte Creek Butte Creek $32,700 $32,700 $0 $0 $0 Improve coordination of watershed groups and restoration Executed.
Coordinator Assistant (F221} Watershed activities.

Conservancy
98-F03 E}utte Creek acquisition and CSU, Chico Butte Creek $125,00( $125,000 $0 $0 $0 80 Restore and improve floodplain functions, Restore ripadan Executed.

"iparien restoration (G218) and wetland vegetation. Monitor vegetation, fish and wtidlife
populations.

98-F04 Lower Mill Creek ripahan Mill Creek Mill Creek $29,73( $29,730 $0 $0 $0 742 Restore and improve floodplain functions. Restore riparian Executed.
ireetoration (G292) Conservancy, and wetland vegetation. Monitor vegetation, fish and wildlife

The Nature poputal~ons.
Conservancy

98-F06 Tuolumne Rive~ setback Tudeck Tuolumne Riv~ $655,70( $655,700 $0 $0 $0 Improve and restore spawning habitat end durability. Executed 9/3/98.
levees and channel Irrigation Monitor geomorpholegy (pebble counts, tracer rocks,
restoration (H136) District stabilization)and channel characteristics, pre and post ~project and after flow events. Conduct redd counts and

other use surveys. Conduct tracer rock evaluations.                                                ~
Improve survival of outmigrating smolts due to predation.
Measure conversion of predator habitat (temperature, flow,                                          ~O
transit, channel cross section). Survey predator population
density. Conduct mark-recapture of smolts. Improve and                                         ~
restore riparian communities Monitor composition,
distribution, and survival of p~antings, pro and post project.                                        ~

98-F07 Grayson River Ranch East Stanisiaus San Joaquin $732,00( $732,00( $0 $0 $311,000 1404 Protect and enhance dparian and floodplain habitats. Cooperative Agreement sent to Applicant I
Perpetual Easement and RCD and River Measure species diversity and populations compared with for signature 12~3/98. 30-day notice sent I
Restoration (C1003) Friends of the deeired conditions. 3/99.

Tuolumne III

~8-F08 Hill Slough West Habitat Department of Suison Marsh $200,00( $200,00( $0 $0 $0 2002 Restore tidal action of seasonal and permanent wetlands. Agreement signed by Cooperator 1/7/99.
Demonstration Project Fish and Survey fishery and wildlife use and habitats. Survey ImpIementation begun.
(C1004) Game, Bay- vegetation composition, growth, trends and recruitment.

Delta and
Special Water

¯ Project Division

98-F09 Rhode Island Floodplain Department of Delta $25,00¢ $25,00( $0 $0 $0 672 Restore and improve floodplain functions and shallow water Cooperative Agreement sent to Applicant
Management and Habitat Fish and Game and dpadan habitat. Survey of fish and avian use. Survey of for signature 1/13/99. 30-day notice sent
Restoration (C1006) habitat conditions. 3/99.

98-F10 Nelson Slougb Wildlife Area Depadment of Sacramento $256,476 $256,47(~ $( $( $10,000 852 Eval,uate effectiveness of passive floodplain functioning to HOLDI,NG-Peoding decision by CDFG and
Reetaration Demonstration Fish and Game River "eetore riparian and wetland vegetation. Monitor natural Jones & Stokes, Assoc. re:Who contract will
Project (Cl 008) :otanization of vegetation; fish use of floodplain; and fish go to.

stranding.
98-F11 Phase 3 - Mercad River Department of Merced River $2,433,759 $2,433,75~ $0 $2,433,75.~ $790,000 Monitor physicat processes, abundance of fish, revegetation Cooperative Agreement sent to CDFG (lead

Salmon Habitat Fish and Game and predation. Topo surveys, fish sempling, agency) for signature 1/99. Letter from
Enhancement (C1009) Marldrecpature, photo survey, population census. CDFG (2/17) requesting CA to be

administered through CDWR. CA revision in
:)rogress.

~ Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed. Page 16
2 Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.



CALFED 0
Geographic CALFED Fun,ds CALFED Funds CVPIA 03CALFED Project Description Applicant Approved Other Funds Acres Monitorin,g Status (th,rough 314199)

No. Area Obligated Expended FundsFunding LU
98-F12 Stone Lakes NWR Land US Fish and Delta $1,900,00¢ $1,900,O0( $0 $0 $[ 6581 Protect and restore tidal and seasonal wetlands, ripadan Funds transferred toUSFWS, Sacramento

Acquisitiens (C1010) Wildlife corridors and upland habitats. Realty Office. Implementation begun.
Service,
Sacramento
Realty Office

98-F13 Petaluma Marsh Expansion Madn Audubon Northbay $352,13~ $352,135 $0 $0 $525,88.= 181 Protect and restore tidal marsh. Evaluate fish and avian Agreement signed by Cooperator 1/7/99.
Project - Madn County Society use, sedimentation and other channe!/geomorphic Iraplementation begun.
(Cl 016) processes, vegetation and habitat characterization

98-F14 South Naps River Wetlands Naps County Northbay $431,00¢ $431,000 $0 $0 $65,000 600 Recolinizatien of native plants, plant surveys and survival Cooperative Agreement sent to Applicant
Acquisition and Restoration Land Trust rates. Monitor tidal and over bank flows and sedimentation, for signature 12/23/98. 30-day not!ce sent
Program (C1017) 3/99.

98-F15 Lower Clear Creek Western Sacramento $3,559,59~ $3,559,596 $0 $500,000 $0 70 Improve spawning end rearing habitat and its durability. Cooperative Agreement sent to Applicant
F~oodway Restoration Shasta River Survey spawning habitats and spawning/rearing use. for signature 12/23/98. Applicent requested
Project (C024) Resource Conduct tracer rock evaluations across different locations, advance of funds. Not approved by

Conservation Monitor flows and geomorphic and channel characteristics CALFED staff. HOLDING pending decision
District over time. Reduce stranding of outrnigrating/rearing fish. by applicant re: availability of funds.

Visual, seining and electrofishing survey following flood
.=vents. Restore natural functioning ripaden communities.
Map and characterize the composition of vegetation
:ommunitles and natural recruitment.

98-F16 Fem-Hesdreach Tidal Thomas Delta $425,00( $425,000 $¢ $C $g 1682 Protect and restore dpadan and tidal shallow water habitat. HOLDING - Cooperative Agreement
Perennial Aquatic and Luckey (L & L 0ending approval of draft Conservation
Shaded River Aquatic Farms, LLC) Easement w/Delta Protection Commission.
Conservation Project ~pplicant proposing mitigation banking to
(C1025) fund restoration, CALFED staff will not

.=pprove. Discussions with applicant
:entinuing

98-F17 Benicia Waterfront Marsh City Of Benicia Suisun Marsh $59,00(; $59,000 $(; $C $C 82 Restore tidal action to salt marsh habitat to provide tidal ~.gresment signed by CooperatOr 1113/99.
sa~ine emergent wetlands. Survey target wetland Implementet~en begu,n.Restoration (C’t 026)
vegetation and removal of exotic plants. Survey for fish and !
wildlife use.

98-F18 Floodplain Acquisition, The Nature Sacramento $1,000,00( $1,000,00C $( $( $(: 500 Develop projectwide monitoring to assess channel meander Cooperative Agreement submitted to FWS
Management, and Conservancy, Mainstem and habitat restoration. Regional Office for review and approval
Monitudng on the Wildlife 311199.
Sacramento River (C1028) Conservation

Board, and
others.

98-F19 Cosumnes River Acquisition, The Nature Cosumnes . $750,000, $750,00(; $( $( $( 80.02 Acquire and restore floodplain and wetland habitat and Cooperative Agreement submitted to FWS
Restoration Planning and Conservancy River functions. Monitor habitat characteristics and species use. Regienal Office for review and approval
Demonstration (C1032) 311199.

98-F20 Deer and Mill Creeks The Nature Sacramento $1,000,00( $1,000,00£ $0 $0= $0 2,5001 Increase native ripadan growth adjacent to the river. Cooperative Agreement submitted to FWS
Acquisition and Conservancy River Measure tree density and species composition and height, Regional Office for review and approval
Enhancement (C1033) Tributaries pre and post project. 3/3/99.

- 98-F21 Lower San Joaquin River US Fish and San Joaquin $1,100,00( $1,100,00(; $0 $0 $4,799,000 Protect and enhance dpadan and floodplain habitats. Funds transferred to USFWS, San Luis
FIoodplein Protection and .Nildtife River . ~,aseline habitat and ~td’life surveys. Habitat mapping. NWR Complex. Im,plementation begu,n.
Restoration Project (C1038) Service, San

Luis National
~/iIdlife Refuge

- 98-F22 Biological Restoration and 3affiomia State Suisun Marsh $772,667 $772,66; $0 $0 $243,812 272~ Restore emergent and iml~ersed rnarshland. Monthly ~.gresment signed by Cooperator 1/4/99.
Monitoring in the Suisun University monitoring for sedimentation, water quality, vegetation, fish Implementation begun.
Marsh/North San Francisco Hayward and avian use and populations, and planktonic foods.
Bay Ecological Zone
(C1042)

Page t7
1 Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed.
2 Acquisition of existing habitat’ or restoration of public lands,or existing degraded habitat ~ No land use change.
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98-F23 South Nape River Tidal     City of        Northbay           $1,455,00(~      $1,455,000            $0         $0    $718,000 5192 Monitor return of tidal flows, recolon~ation of native plants, Agreement signed by Cooperator 119199,
Slough and Floedplain Amedcan survival of dpadan vegetation and t’~sh utilization. Implementation begun.
Restoration Project (C1044) Canyon

"’ 98-F24 i Butte Creek Ripadan Don Holtgdeve, Butte Creek $76,34~ $76,348 $0 $0 $0 Monitor revegetation success. Bioassessment of benthic Agreement signed by Cooperator 2/11/99.
!Restoration Demonstration Department of nvertebrates. Water quality monitoring. Wildlife i[~ventofies. Implementation begun
(C1046) Geography and

Planning, CSU
Chico

98-F25 Exotic Spedes Control U.S. Fish a~d Watershed $1,250,00(; $1,250,000 $0 $0 $0 Projects to be selected Projects under this program will be selected
Wildlife Service through the current PSP.

99-F01 Tuolumne River Special Run Turlock Tuolumne River $165,00(~ $0 $0 $356,000 $0 Monitor physical habitat changes, survival of riparian Contract be ng prepared
Pool 10 (DA8) Irrigation vegetation and fish population changes.

District
99-F02 Tuolumne River MJ Ruddy Turlock Tuolumne River $3,332,00(~ $0 $0 $3,079,000 $0 Monitor physical habitat changes, survival of dpadan 3ontract being prepared

(DAg) Irrigation vegetation and fish population changes.
District

99-F03 McCormack-Williamson The Nature Delta $860,00(~ $0 $0 $0 $250,000 Conduct baseline monitoring of dpadan vegetation, wildlife, Proponent expects to sign option 4/99.
Wildlife-friendly Program Conservancy avian and fish resources.
(DA13)

99-F04 McCormack-Williarnson The Nature Delta $5,250,00(~ $0 $0 $0 $C 16551 See 99-F03 Proponent expects to sign option 4/99.
Tract Acquisition (F1-307) Conservancy

Total: $ $28,489,411 $18,882,411 $C
28 % 0% 46%

~ontracts Obligated Expended Executed

Page 18
Acquisition of land wh.~re all or pert are maintained in existing agricultural use - farmed or grazed.
Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No lan.d use change.
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CALFED Project Description Applicant Approved CALFED Funds Expended CVPIA Status (through 314/99) cO
No. Area Funding Obligated

Funds Other Funds
Acres Monitoring

Contract Agency: US Army Corps of Engineers (Federal funds)
98-A01 Prospect Island (DA) Delta $2,000,00(~ $2,000,000 $1,671,000 $( $( Repair levee breach and pump out island Project

98-A02 Flood Control Bypass Delta $1,200,00(: $1,200,000 $4,000 $C $( Projects to be selected. Projects under this program will be selected

Habitat Program
through the current PSP.

99-A01 ProspeC~ Island Monitoring Delta $9i5,00C $0 $0 $( $0 Restore 1,300 acres of shallow water habitat. Monitor fish, Contract being prepared
wildlife, water quality, vegetation, sediments, nutirents andProject (DAS)                                                                                                            benthic communities.

Total: $ $4,115,00{ $3,200,000 $1,675,000
3 78% 41% 33%

Contracts                   Obligated            Expended                                                                             Executed

Page 19

Acquisition of land where all or part are maintained in existing agricultural use - farmed or grazed.
Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.



CALFED Project Description Applicant Approved CALFED Funds CVPIA ~ 03
No. Area Obligated Expended Funds Other Funds Acres Monitoring Status (through 314/99)

~

Contract Agency: National Resources Consewation Sewice (Federal funds)
98-R01 Small Diversion Fish Screen qRCS Delta $900,000 $900,00C $(~ $0 $0 Funds will be used to complete existing

Program projects. New projects will be recruited
through NRCS process.

99-R01 Floodplain Easements; NRCS San Joaquin $1,545,000 $( $1,500,000 1,200 Acquire and restore area prone to flood damage. Monitor Contract being prepared
Lower Tuolumne and San River vegetation and wildlife populations.
Joaquin

Totah $ $2,445,000 $900,00{~ $(
2 37~ 0°/~ :)%

Contracts Obligated Expendec Executed

Page 20
Acquisition of land where ali or part are maintained in existing agricultural use - farmed or grazed.
Acquisition of existing habitat, or restoration of public lands or existing degraded habitat - No land use change.


